
 

_________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in the 
agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Kathryn Lee at (916) 445-9694 or e-mail to Kathryn.lee@dof.ca.gov , five days 
prior to the meeting. 
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MINUTES 

 
Consider approving the minutes from the September 14, 2018 meeting. 
 
Staff have reviewed the minutes from the September 14, 2018 meeting and recommend approval 
of those meeting minutes.   
 
Staff Recommendation: Approve minutes from the September 14, 2018 meeting. 
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CONSENT ITEM 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
INDIO JUVENILE AND FAMILY COURTHOUSE 
RIVERSIDE COUNTY  
 
Authority: Sections 70371.5 and 70371.7 of the Government Code  
 Chapter 33, Statutes of 2011, Item 0250-301-3138 (9) 
 Chapter 20, Statutes of 2013, Item 0250-301-3138 (1) 
 Chapter 25, Statutes of 2014, Item 0250-490-3138 (1)(4) 
 Chapters 29, 30, and 449, Statutes of 2018, Item 0250-301-0660 (2) 
  
 
Consider recognizing a scope change 

 

CONSENT ITEM 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Indio Juvenile and Family Courthouse  
Riverside County 

Action Requested 
If approved, the requested action will recognize a scope change. 
 
Scope Description 
This project is not within scope.  The current authorized project scope includes a new 
five-courtroom courthouse of approximately 53,000 square feet. This project will consolidate court 
operations from two facilities and will relieve the current space shortfall, increase security, replace 
deficient courthouses, and create operational efficiencies through the consolidation of court 
services. The existing project provides courtrooms for four currently funded judgeships and one 
anticipated, but not yet authorized judgeship. 
 
The Judicial Council has requested a scope change for the New Indio Courthouse project, which is 
currently in the design phase, to align with the latest Judicial Workload Assessment (JWA) that 
was ratified by the Judicial Council in December 2014, which indicates that additional judgeships 
were needed in the future to meet the workload demands in this county.  
 
The revised scope will still include five courtrooms and approximately 53,000 square feet, but will 
leave one of these courtrooms unfinished for future build-out. Leaving one of the five courtrooms 
unfinished will reduce construction costs by approximately $597,000 (from $45.3 to $44.7 million). 
Continuing to incorporate this fifth courtroom now to accommodate one future judgeship is more 
cost-effective than adding it later, and is consistent with prior actions to reduce construction costs 
while accommodating reasonably anticipated future growth.  
 
On August 27, 2018, the Department of Finance notified the chairs of the Joint Legislative Budget 
committee and the fiscal committees of each house of its intent to approve the scope change and 
recommend that the Board recognize this revised scope no sooner than 20 days from that date.  
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Funding and Cost Verification 
This project is within cost.   A total of $54,118,000 has been appropriated for acquisition 
($3,423,000), preliminary plans ($2,174,000), working drawings ($3,194,000) and construction 
($45,327,000). We note current estimates indicate a potential deficit of $261,000 that has not been 
recognized by the Board. After bid results are reviewed, staff will determine whether it is necessary 
to request an augmentation for this project to proceed.  
 
    $54,118,000 Total authorized project costs 
 
    $54,379,000 Total estimated project costs 
 
    $ 8,791,000 Costs previously allocated: $3,423,000 acquisition, $2,174,000 preliminary 

plans, and $3,194,000 working drawings 
 
    $45,327,000 Costs to be allocated: $45,327,000 construction ($39,089,000 contract, 

$1,997,000 contingency, $953,000, A&E, $3,288,000 other) 
 
         $261,000 Potential deficit: $261,000 construction (contract) 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on December 28, 2009, and the  
35-day statute of limitations expired without challenge.   
 
Real Estate Due Diligence 
A preliminary Real Estate Due Diligence letter for this project was completed on May 12, 2015 and 
no issues that would adversely impact the quiet enjoyment and beneficial use of the project were 
identified.   
 
Project Schedule 
Approve Preliminary Plans:    June 2015 
Complete Working Drawings:   August 2018 
Start Construction:   December 2018 
Complete Construction:   October 2020 
 
 
Staff Recommendation:  Recognize a scope change. 
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CONSENT ITEM 

CONSENT ITEM—2 
DEPARTMENT OF PARKS AND RECREATION (3790) 
EL CAPITAN STATE BEACH, ENTRANCE IMPROVEMENTS 
SANTA BARBARA COUNTY 
  
Authority: Chapter 23, Statutes of 2016, Item 3790-301-6051 (1) 

Chapters 14, 22, and 54, Statutes of 2017, Item 3790-301-6051 (3) 
 

 
Consider:  

a) Recognizing an anticipated deficit $1,047,000 
 (30.9 percent of total project costs) 

b) Approving preliminary plans 
 

 

CONSENT ITEM 

STAFF ANALYSIS ITEM—2 
Department of Parks and Recreation 

El Capitan State Beach, Entrance Improvements 
Santa Barbara County 

Action Requested 
If approved, the requested action would recognize an anticipated deficit and approve 
preliminary plans. 
 
Scope Description 
This project is within scope.  The project includes replacing a culvert with a wider bridge to allow 
the endangered steelhead trout a barrier-free passage, providing an alternate safe route for 
pedestrians and bicyclists, providing increased space for larger vehicles on the park road and 
entrance area, and replacing the aging and damaged entrance kiosk. 
 
Funding and Cost Verification 
This project is not within cost.  The Budget Acts of 2016 and 2017 appropriated $736,000 
Proposition 84 bond funds for the preliminary plans and working drawings phases of the Project.  It 
is anticipated that a construction appropriation for the Project will be proposed in a future Budget.  
The working drawings phase of the project is within budget.  However, additional details revealed 
during the preparation of preliminary plans have resulted in a higher estimated construction phase 
cost.  
 
Originally, Parks intended to use a drop-in standard railroad-type bridge to replace a narrow culvert 
crossing.  However, as the project progressed through preliminary plans, it was found this type of 
bridge will not meet National Oceanic and Atmospheric Administration standards for steelhead 
trout migration passages.  Instead, a fully engineered bridge is necessary.  It is estimated that 
constructing a fully engineered bridge will increase construction costs from $2,647,000 to 
$3,694,000 for a total project cost increase of $1,047,000 (from $3,383,000 to $4,430,000), or 30.9 
percent.   
 
On September 21, 2018, the Department of Finance notified the chairs of the Joint Legislative 
Budget Committee and the fiscal committees of both houses of its intent to recommend that the 
Board recognize this anticipated deficit no sooner than 20 days from that date.  
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$3,383,000 Total authorized project costs 

 
$4,430,000 Total estimated project costs 

 
$358,000 Project costs previously allocated: preliminary plans 

 
$3,025,000 Project costs to be allocated: $378,000 working drawings and $2,647,000 

construction ($2,063,000 contract, $144,000 contingency, $244,000 A&E costs, 
and $111,000 agency retained and $85,000 other project costs.) 
 

$1,047,000 Anticipated deficit: $1,047,000 construction ($978,000 contract, $69,000 
contingency) 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on April 10, 2018.  The 30-day 
statute of limitations expired on May 10, 2018 without challenge.  

 
Real Estate Due Diligence 
A Summary of Conditions memorandum was completed on November 15, 2017, and no issues 
that would adversely affect the quiet enjoyment and beneficial use of the project were identified.  
 
Project Schedule  
Approve preliminary plans October 2018 
Complete working drawings May 2019 
Start construction July 2019 
Complete construction July 2020 
 
 
Staff Recommendation:  Recognize an anticipated deficit and approve preliminary plans. 
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CONSENT ITEM 

CONSENT ITEM—3 
DEPARTMENT OF GENERAL SERVICES (7760) 
CALIFORNIA CONSERVATION CORPS (3340) 
CITY OF FORTUNA RESIDENTIAL CENTER 
HUMBOLDT COUNTY 
 
Authority: Chapters 14 and 22, and 54, Statutes of 2017, Item 7760-301-0001(2) 
   
 
Consider authorizing: 

a) Acquisition and acceptance of title for improved property through exercise of an 
option to purchase pursuant to a lease 
 

b) Execution of documents as may be required to complete the acquisition 
 
 

CONSENT ITEM 

STAFF ANALYSIS ITEM—3 
Department of General Services 

City of Fortuna Residential Center 
Humboldt County 

Action requested 
If approved, the requested action will authorize acquisition and acceptance of title for 
improved property through exercise of an option to purchase pursuant to a lease, and 
authorize the execution of documents as may be required to complete the acquisition.  
 
Background 
In October 1991, the State of California, acting by and through the Department of General Services 
(DGS), entered into a 25-year lease with an option to purchase (Agreement) of the then-newly 
constructed Fortuna Residential Center (Facility) in Humboldt County.  Under the Agreement, the 
City of Fortuna (City) constructed the Facility under a ground lease from the former redevelopment 
agency of the City of Fortuna, intended for use by the California Conservation Corps (Corps). 
Provisions of the lease provided an option to purchase the site and improvements thereon for the 
sum of one dollar ($1.00). 
 
The Fortuna Residential Facility, located in Humboldt County (County), is a multiple building 
single-story campus of nearly 40,000 sf situated on approximately six acres. The facility includes 
an administration building, dormitories, recreation and educational facilities, and warehouse. The 
site meets the requirements of the Corps. 
 
In accordance with the Agreement, on September 6, 2018, the City, as successor agency to the 
City of Fortuna Redevelopment Agency, executed a Grant Deed to transfer title to the state.  
 
Funding and Cost Verification 
This project is within cost.  The Budget Act of 2017 provides $1,000 for the acquisition phase of 
this project. 
 
 



-8- 
SPWB, October 12, 2018 Staff Analysis 

 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on September 4, 2018 and the  
35-day statute of limitations expired without challenge on October 10, 2018. 

 
Condition of Property 
The DGS Environmental Services Section (ESS) conducted a site visit on September 13, 2018 to 
assess the general condition of the property. The facilities and landscaping appear to be well 
maintained. The interior of the facilities appear orderly and clean. The subject property is flat with 
adequate paved parking. Approximately ½ acre area is undeveloped and used to train corps 
members on how to use hand tools. ESS is not recommending an Environmental Site Assessment 
Phase I survey. 
 
The facility includes a multipurpose room regularly used for community meetings and classes; a 
recreation room, TV room, computer lab; three offices, a large shop for maintenance and storage 
of tools; administration building; kitchen and indoor and outside dining area; bay for large trucks; 
warehouse; several portable storage units; and dormitories designed to house two to four corps 
members, totaling 95 beds.  
 
Real Estate Due Diligence 
Prior to the close of escrow, a series of quit claim deeds will be recorded extinguishing 
encumbrances related to the City’s leasing and financing associated with the Facility.  Other than 
this, no real estate due diligence issues that would affect the beneficial use and quiet enjoyment of 
the project were identified. There are no historical issues and no implied dedication associated with 
the property, and DGS and the Corps are not aware of any lawsuits pending concerning the 
property. The agreement requires delivery of title to the Facility free and clear of any mortgages 
and liens. 
 
Other 

 No relocation assistance is required  

 The proposed location is consistent with the state’s planning priorities in accordance with 

Government Code Section 65041 et seq. 

 
 
Staff Recommendation: Authorize acquisition and acceptance of title for improved 

property through exercise of an option to purchase pursuant to 
a lease, and authorize the execution of documents as may be 
required to complete the acquisition.  
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CONSENT ITEM—4 
DEPARTMENT OF GENERAL SERVICES (7760) 
SACRAMENTO REGION: R STREET PARKING STRUCTURE 
SACRAMENTO COUNTY 
 
Authority: Chapters 14 and 22, and 54, Statutes of 2017, Item 7760-301-0666(1) 
   
   
Consider authorizing execution of an Irrevocable Option Agreement for an above-market 
value acquisition of Assessors Parcel Number 006-0266-017 
 
 

CONSENT ITEM 

STAFF ANALYSIS ITEM—4 
Department of General Services 

Sacramento Region: R Street Parking Structure 
Sacramento County 

Action requested 
If approved, the requested action would authorize execution of an Irrevocable Option 
Agreement for an above-market value acquisition of Assessors Parcel Number                
006-0266-017. 
 
Background 
Government Code Section 14678.7 authorizes the Department of General Services (DGS) to enter 
into one or more agreements with the Capitol Area Development Authority (CADA) for the 
development of a parking structure along the R-Street corridor.  The proposed project site consists 
of the approximately 38,000 square-foot warehouse at 805 R Street, as well as two privately and 
separately-owned parcels currently utilized as ground-level parking lots and located directly behind 
and adjacent to the warehouse. The site meets the requirements of DGS.  
 
Under the proposed action, the Board and DGS would enter into an option agreement with 
Nishikawa Farms, Inc. that gives the State the option to purchase the parcel on the southwest 
corner of 9th Street and Quill Alley, which is currently improved with a surface parking lot with 23 
stalls.  Consideration for the option is set at $25,000, which would be applied towards the agreed-
upon purchase price of $920,000 should the Board authorize exercise of the option on or before 
September 30, 2019, the option expiration date.  The timing of the exercise of the option is 
dependent upon reaching favorable terms for acquisition of the second parcel located on the 
southeast corner of 8th Street and Quill Alley. 
 
A May 2018 appraisal values the Nishikawa property between $825,000 and $875,000, based on 
the recent sale of surface parking lots considered comparable to the subject property.  The option 
to purchase the Nishikawa property is $920,000, $45,000 higher than the upper-end of the 
appraised value.  DGS believes the $920,000 price is reasonable because the parcel is necessary 
for the construction of the parking structure and because there is significant interest in property 
along the R-Street corridor that may cause the value of the property to increase over time.  The 
option mitigates this concern by fixing the purchase price during its term. 
 
 

                                  CONSENT ITEM 
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Funding and Cost Verification 
This project is within cost.  The Budget Act of 2017 provides $1,660,000 for the acquisition of 
two parcels necessary to construct the parking structure.   
 
CEQA 
DGS will take appropriate steps to comply with CEQA prior to the Board’s authorization to exercise 
the option. 

  
Condition of Property 
On June 20, 2017, DGS staff visited the parking lot next to the EDD warehouse on 8th and R street 
to assess the general condition of two parcels totaling an estimated 13,000 square feet within the 
City of Sacramento downtown area.  
 
The land is an asphalt-covered area with approximately 48 parking spaces. No hazardous material 
use, disposal or dumping were observed during the site visit by DGS staff, and DGS and CADA 
are not aware of any lawsuits pending concerning the property. The agreement requires delivery of 
title to the property free and clear of any mortgages and liens.   
 
Phase I Environmental Site Assessment (ESA) 
A Phase I environmental site assessment was prepared on the site area in October 2017 and 
updated January 2018.  The findings specific to the Nishikawa Farms site are as follows: 
 
• The potential for subsurface contamination at the project site at concentrations that may 

require statutory cleanup is low with no historic or current Recognized Environmental Concerns 
or Vapor Encroachment Condition. 

 
Real Estate Due Diligence 
Currently, the subject property is encumbered with certain unrecorded documents in favor of 23 
parking stall arrangements.  However, Board staff notes there are provisions in the Property 
Acquisition Agreement for this property that require that those arrangements be terminated after 
the option has been exercised, but before the close of escrow.  At this point it is unknown what 
relocation assistance, if any, may be applicable to these arrangements.  Staff also notes that there 
are no historical issues and no implied dedications associated with the property. 
 
Other: 

 The Board approved site selection for this property on July 17, 2017. 

 The site meets the requirements of DGS. 
 

Staff Recommendation: Authorize execution of an Irrevocable Option Agreement for an 
above-market value acquisition of Assessors Parcel Number 
006-0266-017. 
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ACTION ITEM 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
KINGS COUNTY 
 
Authority:  Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 25, Statutes of 2014, Item 2665-306-3228 (1)  
Section 39719(b) (2) of the Health and Safety Code 
Section 39719.1 of the Health and Safety Code 
Section 15854 of the Government Code  
 

 
Consider rescinding the following Resolution of Necessity (RON) authorizing the use of 
eminent domain to acquire the following property: 
 

1) RON 2018-0001 
Brazil Property (Kings County) 
Authority Parcel Numbers:  FB-16-0775-1 and FB-16-0775-2 
Assessor Parcel Number: 016-200-048 

 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Kings County 

Action Requested 
If approved, the requested action would rescind one RON authorizing the use of eminent 
domain. 
 
Brazil Property:  On April 13, 2018, the Board adopted Resolution of Necessity 2018-0001 
authorizing the use of eminent domain to acquire a portion of the Brazil property to extend 
irrigation casings beyond the high speed rail corridor.  Since that time, the High Speed Rail 
Authority has determined that the casings can remain within the corridor and, consequently, 
acquisition of the property is no longer necessary.   
 
 
Staff Recommendation:  Approve the rescission of the one RON authorizing the use of 

eminent domain. 
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OTHER BUSINESS 

NONE  
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REPORTABLES 

TO BE PRESENTED AT MEETING 
 
 
 


